

2023 ANNUAL PROCUREMENT PLAN FOR THE COMMUNITY COURT OF JUSTICE ECOWAS - WORKS		Basic Data							Impementation		Duration	
S/N	Description	Bid Reference	Lot No.	Estimated Budget USD	Estimated Budget UA	Procurement Method	Pre / Post Qualification	Prior or Post Review	Plan vs. Actual	Start Date (of the Procurement Process)	End Date (of the procurement process in line with Procurement deadline set up in the Code)	Total Duration of the Procurement process including delivery
LIST OF CONTRACTS												
ADMINISTRATION & HR												
1	ADDITIONAL CAR PARK RE-CONSTRUCTION	CJ/ACPR/RFQ/ADM/WK/01/23		40,000	29,033.73	RFQ	Post Qualification	Prior	Plan Actual	May	Jul	3 Months
2	CONSTRUCTION OF GENERAL EXTERNAL LIGHTING SYSTEMS	CJ/ACPR/RFQ/ADM/WK/02/23		38,978	28,291.92	RFQ	Post Qualification	Prior	Plan Actual	May	June	2 Months
3	CONSTRUCTION OF INTEGRATED NETTING SCREEN SYSTEM	CJ/ACPR/RFQ/ADM/WK/03/23		38,597	28,015.37	RFQ	Post Qualification	Prior	Plan Actual	May	May	1 Month
TOTAL				117,575.00	85,341.02							